

## PROJECT AUDIT REPORT - 1 January 2021 to 30 June 2021

PROJECT NUMBER - 65-2007-08

Project Name: Low Cost Housing and Orphanage Dormitory Project, Bangladesh  
Project Manager: John Leddy  
Deputy Project Manager: Gary Lillicrap  
Project Completed? Completed on 30 June 2021

### PROJECT DESCRIPTION

To build a cluster of low cost homes at the Heather Kinross Rotary Village Shelter and an additional dormitory at Alhaj Amizuddin Orphanage in Bangladesh. Donations required.

### PROJECT COMMITTEE

<u>Name</u>	<u>Role</u>	<u>Phone</u>	<u>Email Address</u>
John Leddy	Project Manager	0419 796 951 or 07 3353 4578	john@leddy.net.au
Gary Lillicrap	Deputy Manager	0418 181 381	grlnqeye@bigpond.com

### PROJECT - SPONSORING ROTARY CLUBS & DISTRICTS

<u>Rotary Club</u>	<u>District</u>	<u>Position</u>	<u>Email Address</u>
Rotary Club of Hamilton	9620	President	peterdmcphee@gmail.com
Rotary Club of Hamilton	9620	Secretary	lbray18@eq.edu.au

### NAME THE ROTARY CLUBS OR ORGANISATIONS ASSISTED BY THIS PROJECT

<u>Rotary Club</u>	<u>District</u>	<u>Position</u>	<u>Email Address</u>
Rotary Club of Narayanganj Midtown, Bangladesh	3280	PDG Jamal Uddin	jamal@jamaluddingroup.com

### PROJECT FINANCIAL SUMMARY FOR REPORT PERIOD

Balance of RAWCS Project Account at beginning of report period:	\$0.00
Total of donations received by online donation facility:	\$0.00
Total other RAWCS Project transactions:	\$0.00
Balance of RAWCS Project Account at the end of report period:	\$0.00

### OCCUPATIONAL HEALTH & SAFETY ISSUES DURING PERIOD

Nil.

## INCIDENT OR ACCIDENT REPORTS DURING PERIOD

Nil.

## INSURANCE CLAIMS

Nil.

## CHILD PROTECTION OR VULNERABLE PERSONS ISSUES

Nil.

## COUNTER TERRORISM ISSUES

Nil.

## ACHIEVEMENTS

<u>Buildings and Related Equipment</u>	<u>No Built of Provided</u>	<u>Number Repaired</u>	<u>Dollar Value</u>
Support Accommodation	85	0	\$180,000
<u>Support Infrastructure and equipment</u>	<u>No Built of Provided</u>	<u>Number Repaired</u>	<u>Dollar Value</u>
School and Community equipment	50	0	\$5,375
<u>How Many People We Serve</u>	<u>Number People Helped</u>		
Orphanhood or abandonment	120		
Child education	270		
Adult education & upskilling	150		
<u>Small things Which Mean a Lot</u>	<u>Number Items</u>	<u>Dollar Value</u>	
Personal school supplies or equipment	0	\$5,375	

## PROJECT CLOSURE

Some of the world's poorest people were recipients of a low cost house comprising a brick building with a steel sheet curved roof, sleeping and living quarters, shared kitchen and bathroom block. The houses were each built as a duplex. Each family was presented with a peddle type Singer sewing machine.



Part of the signage



One Family who benefited



One Family who benefited



A typical building frontage



Hamilton member donor sign

## SUMMARY/RECOMMENDATIONS

This has been an extremely worthwhile project, having started in 2007-08 with at least 85 low cost brick houses constructed in the years since. The houses are for the poorest of people who now reside in The Heather Kinross Village in Bangladesh. The project came to an end only because there is no more available land in the Heather Kinross Village for the buildings. The remaining \$5375 in the account was used for supply of educational materials and equipment for the education of the children in the Orphanage and the Village. The project was a continuation of the low cost housing program initiated by PRIP Glen Kinross in which thousands of low cost houses were constructed all over the world. This project was started on the 10th anniversary of Glen Kinross's Presidency to honour and remember his work. Construction was organised and supervised by PGD Jamaluddin and other members of the Rotary Club of Narayanganj Midtown of RID-3280 Bangladesh.

## COMPLETION OF FORM AND SUBMISSION

Name of Person Completing form: John Leddy  
 Email Address: john@leddy.net.au  
 Date: 9-Sep-2021